



Chapter 3 – Agile Software Development

Topics covered



- ✧ Agile methods
- ✧ Agile development techniques
- ✧ Agile project management
- ✧ Scaling agile methods

Agile Methodology



Agile Methodology is a way to manage projects by breaking them into smaller parts (sprints). It focuses on working together and making constant improvements. Teams plan, work on the project, and then review in a repeating cycle.

- **It focuses on delivering smaller pieces of work regularly instead of one big launch.**
- This allows teams to adapt to changes quickly and provide customer value faster.
- **Major companies like Facebook, Google, and Amazon use Agile** because of its adaptability and customer-focused approach.
- Prioritize flexibility, collaboration, and customer satisfaction.
- In the traditional waterfall model, we first get all client requirements and

Key Principles of Agile Methodology



Agile is guided by 12 [simple principles](#) that help teams work better, adapt quickly, and deliver value to customers. These focus on collaboration, flexibility, and continuous improvement.

Customer Satisfaction: Deliver valuable software early and continuously to keep customers happy.

Welcome Change: Accept changing requirements even in later stages of development.

Frequent Delivery: Deliver working software in short, regular intervals.

Collaboration: Ensure daily cooperation between business teams and developers.

Motivated Teams: Build projects around skilled, trusted, and

Key Principles of Agile Methodology con



Face-to-Face Communication: Prefer direct communication for better clarity and understanding.

Working Software: Measure progress based on functional software, not just documentation.

Sustainable Pace: Maintain a consistent and manageable development speed.

Technical Excellence: Focus on good design and high-quality coding practices.

Simplicity: Minimize unnecessary work and keep solutions simple.


Self-Organizing Teams: Encourage teams to take ownership and make decisions.

Continuous Improvement: Regularly reflect and improve processes

Agile Development Stages



The [Agile \(SDLC\)](#) breaks a project into six structured stages, enabling continuous improvement, faster delivery, and better adaptability to change.





Agile Development Stages

1. Requirement Gathering

In this stage, the project team identifies and documents the needs and **expectations of various stakeholders**, including clients, users, and subject matter experts.

It involves **defining** the [Project's Scope](#), **objectives**, and **requirements**.

Establishing a budget and schedule.

Creating a project plan and allocating resources.

2. Design

Developing a high-level **system architecture**.

Creating detailed **specifications, which include data structures, algorithms, and interfaces**.

Planning for the software's user interface.

3. Development (Coding)

Writing **the actual code** for the software.

Conducting unit testing to verify the functionality of individual components.

Agile Development Stages Cont.



4. Testing

This phase involves several types of testing:

Integration Testing: Ensuring that different components work together.

System Testing: Testing the entire system as a whole.

User Acceptance Testing: Confirming that the software meets user requirements.

Performance Testing: Assessing the system's speed, scalability, and stability.

5. Deployment

Put the software into the real world where people can use it.

Make sure it works smoothly in the real world.

Providing training and support for end-users.

6. Review (Maintenance)

Addressing and resolving any issues that may arise after deployment.

Releasing updates and patches to enhance the software and address problems.

Types of Agile Methodologies



Agile is a flexible framework with several approaches, each suited for different project needs. Agile methodologies, formatted for clarity:

Kanban: Uses a visual workflow and limits work-in-progress (WIP) to manage continuous tasks and improve delivery speed.

Scrum: Works in short sprints with defined roles and meetings to deliver focused and incremental results.

Extreme Programming (XP): Focuses on strong coding practices, continuous feedback, and frequent releases for fast-changing requirements.



Types of Agile Methodologies Cont.

Adaptive Project Framework (APF): Adapts to changing requirements, timelines, and resources during project execution.

Extreme Project Management (XPM): Designed for highly uncertain projects, using rapid iterations and constant adjustments.

Adaptive Software Development (ASD): Follows Speculate–Collaborate–Learn cycle for continuous learning and flexibility.

Dynamic Systems Development Method (DSDM): Provides a structured Agile approach covering the complete project lifecycle.

Feature Driven Development (FDD): Focuses on building and delivering small, client-valued features incrementally.

Applications of the Agile Methodology



Unclear or Changing Requirements: Agile is great for projects with requirements that aren't well-defined or might change.

Complex Projects: It's good for big, complex projects by breaking them into smaller pieces.

Customer Focus: Use Agile when making customers happy is a priority and you want to involve them throughout.

Quick Time-to-Market: If you need to get your product out fast, Agile can help.

Small to Medium Teams: Agile works well for teams of a few to a few dozen people.

Collaboration: Agile promotes working together and open communication.

Regular Updates: If you want to check progress often and make changes as needed.

Continuous Improvement: Agile fosters a culture of always getting better over time.

Limitations of Agile Methodology



The disadvantages of the agile model are as follows:

Less Documentation: Agile methodologies focus on less documentation; it prioritizes working on projects rather than paperwork.

Challenges in Large Organizations: Busy schedule of clients can make daily meetup and face-to-face communication difficult.

Need for Senior Programmers: It may require experienced programmers to make critical decisions during the development of software.

Limited Scope Control: It has less rigid scope control, which may not be suitable in certain situations.

Predictability: Compared to more structured project management methods, it may lack predictability.



Agile development techniques

<https://tecnovy.com/en/agile-software-development>

Agile software development definition



Agile in software development is a way to build software in short, flexible cycles. Teams adjust to change fast and deliver value step by step.

Agile is not one method. Think of a family of frameworks and practices that follow the same mindset. Work close to users, adapt often, improve every round.

The story started in 2001. A group of software experts [wrote the Agile Manifesto](#). Their focus was people and collaboration, working software, and quick response to change. Plans and heavy documents took a back seat.

Agile replaced long, linear projects with an iterative, team-driven model. Developers, testers, and clients stay in touch through the whole project. After each short cycle, called a sprint or iteration, the team reviews progress and refines the product.



Agile software development definition Con.

Agile software development means building software in small, repeatable steps, encouraging team communication and constant learning, so that the final product matches real user needs more closely and can evolve over time.



What are the 4 steps of Agile?

Plan together with users and set a flexible backlog

You start by agreeing on goals and a clear list of work. Keep room for change, because new facts will show up once users try the product. You stay aligned with customer needs, not a fixed plan.

Build a small working slice

Pick a small set of features and deliver a tested piece that runs. Keep documents short and useful. Proof of progress is software people can touch.

Review the increment with stakeholders

Show what you built. Ask for feedback. Check results against your goals. Keep business and tech in the same loop so decisions stay quick and the backlog stays fresh.

Improve the product and the way you work

Hold a short retrospective. Pick one or two changes for the next cycle. Update the backlog. You learn every sprint, and both the product and the team get better over time.



Agile vs. other methodologies

Teams plan and deliver work in different ways.

Agile is a **mindset**.

Scrum and Kanban are **frameworks** that live inside that mindset.


Waterfall is a linear, **plan-driven method**.

Pick the fit that matches your goals, your risk level, and how much change you expect.


What are the phases of agile software development (life cycles)?



Agile Software Development Life Cycle



Agile SDLC





Plan

Start with outcomes. **Define what users need and why it matters to the business. Write clear user stories with acceptance criteria. Keep all work in a single backlog.**

Prioritize by impact and risk. Fix revenue blockers first. Tackle unknowns early to reduce surprises. Keep stories small enough to finish within one sprint.

Run Sprint Planning. The team pulls the top stories, agrees on a sprint goal, and estimates the work. Match the scope to the sprint length and team capacity. *Agree on a clear Definition that covers code, tests, review, and documentation.*

Tip for Agile transformation: Involve product, design, engineering, and QA in the plan. Move away from top-down lists. Let the people who build the product decide how to reach the goal.



Do

Design and build in short slices. For each story, align on solution, data, and UX before coding. Pair program or swarm on tricky items. Keep work in progress low to finish faster.

Automate the pipeline. Commit small changes, run automated tests, merge, and deploy to a safe environment. Keep feature flags ready to control rollout.

Talk every day. A quick stand-up keeps progress visible and blockers out in the open. Update the board so everyone sees status at a glance.



Check

Test early and often. Unit, integration, and UI tests run on each change. Exploratory testing spots gaps that scripts miss. Verify the story against its acceptance criteria before calling it done.

Hold a Sprint Review. Show a working product to stakeholders and users. Gather specific feedback, not opinions. Measure results when possible, for example signup completion rate, error counts, page load time.

Tip for Agile transformation: Invite real users when possible. Shorten the feedback loop. Replace long status reports with a demo of running software.



Act

Run a Retrospective. List what went well, what hurt flow, and what to try next. Pick one or two improvement actions, assign owners, and set a target date. Fold these actions into the next sprint.

Deploy and monitor. Release small batches to production. Watch key metrics, logs, and user behavior. If something breaks, roll back fast or switch off with a feature flag. Feed issues and insights into the backlog.

Tip for Agile transformation: Treat process changes like product changes. Try them, measure them, keep what works, drop what does not.



Putting it together as a life cycle

Plan: Prioritized backlog, sprint goal, clear Definition of Done.

Do: Design, code, and test in small slices with frequent commits.

Check: Validate with automated tests, reviews, and sprint reviews.

Act: Improve through retrospectives, deploy, and learn from production.

Advantages of agile software development



Better products are produced. The opportunity to provide software before it is finished enables the team to react better to customer feedback and inquiries. This is reflected in the quality.

The possibility of increasing productivity and using feedback by focusing on the functions that the users want makes the process **more cost-effective**.

User satisfaction is at the highest level. Satisfaction is high because agile software development is oriented toward customer feedback.

Extended control mechanisms are available. Continuous improvement, iteration, and cooperation between teams keep control at a high level.

Better product predictions are achieved.
Offers improved **flexibility and speed**.

What are the popular agile software development frameworks?



Scrum

Extreme programming (XP)

Kanban

The scaled agile framework (safe)

Disciplined Agile (DA)

Large Scale Scrum (LeSS)



Restrictions on agile software development

Since the processes in agile software development are communication-centered, **the requirements may not be correctly defined if communication between the customer and the team does not work properly.** This can disturb the software development process.

Customers who cannot precisely determine their priorities and who often want to change the priorities on their to-do list can have a negative impact on planning.

Large and complex systems that require functional integrity may not be divided into parts that are suitable for iterations.

Act



Run a Retrospective. List what went well, what hurt flow, and what to try next. Pick one or two improvement actions, assign owners, and set a target date. Fold these actions into the next sprint.

Deploy and monitor. Release small batches to production. Watch key metrics, logs, and user behavior. If something breaks, roll back fast or switch off with a feature flag. Feed issues and insights into the backlog.

Tip for Agile transformation: Treat process changes like product changes. Try them, measure them, keep what works, drop what does not.

Act



Run a Retrospective. List what went well, what hurt flow, and what to try next. Pick one or two improvement actions, assign owners, and set a target date. Fold these actions into the next sprint.

Deploy and monitor. Release small batches to production. Watch key metrics, logs, and user behavior. If something breaks, roll back fast or switch off with a feature flag. Feed issues and insights into the backlog.

Tip for Agile transformation: Treat process changes like product changes. Try them, measure them, keep what works, drop what does not.



Agile project management



AGENDA

- What Is Agile Project Management?
- Principles of Agile Project Management
- Agile Project Management Frameworks
- Why Agile Project Management?
- Stepwise Process of Agile Project Management



What Is Agile Project Management?




- Agile project management is an approach utilizing which a project can be completed by breaking it down into small **sprints** or **stages**.
- Agile methodology allows teams to release segments of the projects through **multiple releases**.
- The agile project management approach **does not need a project manager** with centralised control.



What Is Agile Project Management?

Agile Development Cycle





Why Agile Project Management?



Agile project management uses short development lifecycles by **breaking the whole project into small sprints**. It also **incorporates customer or stakeholder feedback** to produce expertly honed product.



Why Agile Project Management?



Businesses these days are extremely **fast-paced**. They place a strong emphasis on **continuous improvement** and **evolution**. As a result, agile methodology is the best technique to use since it can deal with aspects such as **rapid-to-market deadlines**, **shifting priorities**, **high stakeholder engagement** and **flexibility**.



01



**High Product
Quality**



Why Agile Project Management?

High product quality refers to the smooth working of the project

To ensure high product quality, testing is performed throughout lifecycle

Team performs regular check-ups to improve the project quality



Why Agile Project Management?

02



**High Customer
Satisfaction**

Customer will have complete knowledge about what's going on in project

Continuous and fast delivery

Customer can give changes at any point during the development phase



03



Reduced Risk



Why Agile Project Management?

Error in one sprint won't propagate into the whole project

Risk analysis will be simultaneously done with other project processes

Easy adaption to the clients requirements throughout the development

04



**Better Visibility Into
Project Performance**



Why Agile Project Management?

Provides thorough insights about project whereabouts

Transparency with scrum meetings and sprint reviews

provides increased project control

05



**Better Project
Predictability**



Why Agile Project Management?

Since project is chopped into sprints, proper cost estimation can be delivered


Timeline and resource planning can be achieved effectively

If failure occurs, new strategies can be approached quickly

Principles of Agile Project Management



Principles of Agile Project Management




Principles of Agile Project Management






Stepwiser Process of Agile Project Management





Stepwiser Process of Agile Project Management






Stepwiser Process of Agile Project Management





Stepwiser Process of Agile Project Management





Stepwiser Process of Agile Project Management





Stepwiser Process of Agile Project Management





Agile Project Management Frameworks



Kanban Framework

Kanban framework is used to implement agile software development and requires real time communication. Work items are represented on the Kanban board, allowing team members to visualize the state of each work at any time.



Agile Project Management Frameworks



Hybrid Framework

Hybrid framework is the combination of agile and non-agile methods. Hybrid can handle requirement changes, and it can deliver product in stages. In hybrid planning is done using a waterfall approach, while the agile approach handles execution and delivery.



Agile Project Management Frameworks



Lean Framework

The lean framework works on the concept of maximizing customer value with fewer resources and zero waste. Hence lean focuses on flow of product or services instead of focusing on separate technologies. Companies using lean can adapt to changing requirements.



Scaling agile methods

Agenda for this video

Agile at Team
Level

Agile at
Enterprise

Challenges in
Scaling Agile

Framework to
support
Scaling Agile

Agile at Team Level

- 5 to 9 members
- Self-organized
- Cross-functional
- Uses Scrum & Kanban
- Short iteration cycle

Focus on

- Customer Satisfaction
- Business Value delivery
- On-time delivery
- Quality
- Process improvement

Single product, Single Team, Scrum, Kanban

Agile at Enterprise Level

- More resources to do more work
- Multiple teams -> single or many products
- Co-ordination of multiple/ distributed teams
- Deliver value at program and portfolio level




Alignment to a common goal

Single or multiple product, Multiple teams,
Scrum • Kanban • Scaled Agile frameworks



Multiple Teams

- Multiple teams
- Single or Multiple products
- Multiple backlogs
- Risks






Multiple Locations

- Multiple locations
- Different time zones
- Different systems/tools




Integration of Product

- Code Integration
- Integrated demo
- Release management



Dependency Management

- Dependency Mgt.
- Communication
- Meeting co-ordination



Frameworks to support Scaling Agile

Most Popular Frameworks:

SAFe

Nexus

Scrum of Scrum

DAD
(Disciplined Agile Delivery)

LeSS (Large Scale Scrum)

Custom Frameworks

Rapid software development



- ✧ Rapid development and delivery is now often the most important requirement for software systems
 - Businesses operate in a fast –changing requirement and it is practically impossible to produce a set of stable software requirements
 - Software has to evolve quickly to reflect changing business needs.
- ✧ Plan-driven development is essential for some types of system but does not meet these business needs.
- ✧ Agile development methods emerged in the late 1990s whose aim was to radically reduce the delivery time for working software systems

Agile development




- ✧ Program specification, design and implementation are inter-leaved
- ✧ The system is developed as a series of versions or increments with stakeholders involved in version specification and evaluation
- ✧ Frequent delivery of new versions for evaluation
- ✧ Extensive tool support (e.g. automated testing tools) used to support development.
- ✧ Minimal documentation – focus on working code


Plan-driven and agile development



Plan-based development



Agile development



Plan-driven and agile development



✧ Plan-driven development

- A plan-driven approach to software engineering is based around separate development stages with the outputs to be produced at each of these stages planned in advance.
- Not necessarily waterfall model – plan-driven, incremental development is possible
- Iteration occurs within activities.

✧ Agile development

- Specification, design, implementation and testing are interleaved and the outputs from the development process are decided through a process of negotiation during the software development process.



Agile methods

Agile methods



- ✧ Dissatisfaction with the overheads involved in software design methods of the 1980s and 1990s led to the creation of agile methods. These methods:
 - Focus on the code rather than the design
 - Are based on an iterative approach to software development
 - Are intended to deliver working software quickly and evolve to meet changing requirements.
- ✧ The aim of agile methods is to reduce overheads in the software process (e.g. by limiting documentation) and to be able to respond quickly to changing requirements without excessive rework.

Agile manifesto



- ✧ *We are uncovering better ways of developing software by doing it and helping others do it. Through this work we have come to value:*
 - *Individuals and interactions over processes and tools*
 - Working software over comprehensive documentation*
 - Customer collaboration over contract negotiation*
 - Responding to change over following a plan*
- ✧ *That is, while there is value in the items on the right, we value the items on the left more.*

The principles of agile methods



Principle	Description
Customer involvement	Customers should be closely involved throughout the development process. Their role is provide and prioritize new system requirements and to evaluate the iterations of the system.
Incremental delivery	The software is developed in increments with the customer specifying the requirements to be included in each increment.
People not process	The skills of the development team should be recognized and exploited. Team members should be left to develop their own ways of working without prescriptive processes.
Embrace change	Expect the system requirements to change and so design the system to accommodate these changes.
Maintain simplicity	Focus on simplicity in both the software being developed and in the development process. Wherever possible, actively work to eliminate complexity from the system.

Agile method applicability



- ✧ Product development where a software company is developing a small or medium-sized product for sale.
 - Virtually all software products and apps are now developed using an agile approach
- ✧ Custom system development within an organization, where there is a clear commitment from the customer to become involved in the development process and where there are few external rules and regulations that affect the software.




Agile development techniques

Extreme programming



- ✧ A very influential agile method, developed in the late 1990s, that introduced a range of agile development techniques.
- ✧ Extreme Programming (XP) takes an 'extreme' approach to iterative development.
 - New versions may be built several times per day;
 - Increments are delivered to customers every 2 weeks;
 - All tests must be run for every build and the build is only accepted if tests run successfully.

The extreme programming release cycle



Extreme programming practices (a)



Principle or practice	Description
Incremental planning	Requirements are recorded on story cards and the stories to be included in a release are determined by the time available and their relative priority. The developers break these stories into development 'Tasks'. See Figures 3.5 and 3.6.
Small releases	The minimal useful set of functionality that provides business value is developed first. Releases of the system are frequent and incrementally add functionality to the first release.
Simple design	Enough design is carried out to meet the current requirements and no more.
Test-first development	An automated unit test framework is used to write tests for a new piece of functionality before that functionality itself is implemented.
Refactoring	All developers are expected to refactor the code continuously as soon as possible code improvements are found. This keeps the code simple and maintainable.

Extreme programming practices (b)



Pair programming	Developers work in pairs, checking each other's work and providing the support to always do a good job.
Collective ownership	The pairs of developers work on all areas of the system, so that no islands of expertise develop and all the developers take responsibility for all of the code. Anyone can change anything.
Continuous integration	As soon as the work on a task is complete, it is integrated into the whole system. After any such integration, all the unit tests in the system must pass.
Sustainable pace	Large amounts of overtime are not considered acceptable as the net effect is often to reduce code quality and medium term productivity
On-site customer	A representative of the end-user of the system (the customer) should be available full time for the use of the XP team. In an extreme programming process, the customer is a member of the development team and is responsible for bringing system requirements to the team for implementation.

XP and agile principles



- ✧ Incremental development is supported through small, frequent system releases.
- ✧ Customer involvement means full-time customer engagement with the team.
- ✧ People not process through pair programming, collective ownership and a process that avoids long working hours.
- ✧ Change supported through regular system releases.
- ✧ Maintaining simplicity through constant refactoring of code.

Influential XP practices



- ✧ Extreme programming has a technical focus and is not easy to integrate with management practice in most organizations.
- ✧ Consequently, while agile development uses practices from XP, the method as originally defined is not widely used.
- ✧ Key practices
 - User stories for specification
 - Refactoring
 - Test-first development
 - Pair programming

User stories for requirements



- ✧ In XP, a customer or user is part of the XP team and is responsible for making decisions on requirements.
- ✧ User requirements are expressed as user stories or scenarios.
- ✧ These are written on cards and the development team break them down into implementation tasks. These tasks are the basis of schedule and cost estimates.
- ✧ The customer chooses the stories for inclusion in the next release based on their priorities and the schedule estimates.

A 'prescribing medication' story



Prescribing medication

The record of the patient must be open for input. Click on the medication field and select either 'current medication', 'new medication' or 'formulary'.

If you select 'current medication', you will be asked to check the dose; If you wish to change the dose, enter the new dose then confirm the prescription.

If you choose, 'new medication', the system assumes that you know which medication you wish to prescribe. Type the first few letters of the drug name. You will then see a list of possible drugs starting with these letters. Choose the required medication. You will then be asked to check that the medication you have selected is correct. Enter the dose then confirm the prescription.

If you choose 'formulary', you will be presented with a search box for the approved formulary. Search for the drug required then select it. You will then be asked to check that the medication you have selected is correct. Enter the dose then confirm the prescription.

In all cases, the system will check that the dose is within the approved range and will ask you to change it if it is outside the range of recommended doses.

After you have confirmed the prescription, it will be displayed for checking. Either click 'OK' or 'Change'. If you click 'OK', your prescription will be recorded on the audit database. If you click 'Change', you reenter the 'Prescribing medication' process.

Examples of task cards for prescribing medication



Task 1: Change dose of prescribed drug

Task 2: Formulary selection

Task 3: Dose checking

Dose checking is a safety precaution to check that the doctor has not prescribed a dangerously small or large dose.

Using the formulary id for the generic drug name, lookup the formulary and retrieve the recommended maximum and minimum dose.

Check the prescribed dose against the minimum and maximum. If outside the range, issue an error message saying that the dose is too high or too low. If within the range, enable the 'Confirm' button.

Refactoring



- ✧ Conventional wisdom in software engineering is to design for change. It is worth spending time and effort anticipating changes as this reduces costs later in the life cycle.
- ✧ XP, however, maintains that this is not worthwhile as changes cannot be reliably anticipated.
- ✧ Rather, it proposes constant code improvement (refactoring) to make changes easier when they have to be implemented.

Refactoring



- ✧ Programming team look for possible software improvements and make these improvements even where there is no immediate need for them.
- ✧ This improves the understandability of the software and so reduces the need for documentation.
- ✧ Changes are easier to make because the code is well-structured and clear.
- ✧ However, some changes requires architecture refactoring and this is much more expensive.

Examples of refactoring



- ✧ Re-organization of a class hierarchy to remove duplicate code.
- ✧ Tidying up and renaming attributes and methods to make them easier to understand.
- ✧ The replacement of inline code with calls to methods that have been included in a program library.

Test-first development



- ✧ Testing is central to XP and XP has developed an approach where the program is tested after every change has been made.
- ✧ XP testing features:
 - Test-first development.
 - Incremental test development from scenarios.
 - User involvement in test development and validation.
 - Automated test harnesses are used to run all component tests each time that a new release is built.

Test-driven development



- ✧ Writing tests before code clarifies the requirements to be implemented.
- ✧ Tests are written as programs rather than data so that they can be executed automatically. The test includes a check that it has executed correctly.
 - Usually relies on a testing framework such as Junit.
- ✧ All previous and new tests are run automatically when new functionality is added, thus checking that the new functionality has not introduced errors.

Customer involvement



- ✧ The role of the customer in the testing process is to help develop acceptance tests for the stories that are to be implemented in the next release of the system.
- ✧ The customer who is part of the team writes tests as development proceeds. All new code is therefore validated to ensure that it is what the customer needs.
- ✧ However, people adopting the customer role have limited time available and so cannot work full-time with the development team. They may feel that providing the requirements was enough of a contribution and so may be reluctant to get involved in the testing process.

Test case description for dose checking



Test 4: Dose checking

Input:

1. A number in mg representing a single dose of the drug.
2. A number representing the number of single doses per day.

Tests:

1. Test for inputs where the single dose is correct but the frequency is too high.
2. Test for inputs where the single dose is too high and too low.
3. Test for inputs where the single dose * frequency is too high and too low.
4. Test for inputs where single dose * frequency is in the permitted range.

Output:

OK or error message indicating that the dose is outside the safe range.

Test automation



- ✧ Test automation means that tests are written as executable components before the task is implemented
 - These testing components should be stand-alone, should simulate the submission of input to be tested and should check that the result meets the output specification. An automated test framework (e.g. Junit) is a system that makes it easy to write executable tests and submit a set of tests for execution.
- ✧ As testing is automated, there is always a set of tests that can be quickly and easily executed
 - Whenever any functionality is added to the system, the tests can be run and problems that the new code has introduced can be caught immediately.

Problems with test-first development



- ✧ Programmers prefer programming to testing and sometimes they take short cuts when writing tests. For example, they may write incomplete tests that do not check for all possible exceptions that may occur.
- ✧ Some tests can be very difficult to write incrementally. For example, in a complex user interface, it is often difficult to write unit tests for the code that implements the 'display logic' and workflow between screens.
- ✧ It difficult to judge the completeness of a set of tests. Although you may have a lot of system tests, your test set may not provide complete coverage.

Pair programming



- ✧ Pair programming involves programmers working in pairs, developing code together.
- ✧ This helps develop common ownership of code and spreads knowledge across the team.
- ✧ It serves as an informal review process as each line of code is looked at by more than 1 person.
- ✧ It encourages refactoring as the whole team can benefit from improving the system code.

Pair programming



- ✧ In pair programming, programmers sit together at the same computer to develop the software.
- ✧ Pairs are created dynamically so that all team members work with each other during the development process.
- ✧ The sharing of knowledge that happens during pair programming is very important as it reduces the overall risks to a project when team members leave.
- ✧ Pair programming is not necessarily inefficient and there is some evidence that suggests that a pair working together is more efficient than 2 programmers working separately.



Agile project management

Agile project management



- ✧ The principal responsibility of software project managers is to manage the project so that the software is delivered on time and within the planned budget for the project.
- ✧ The standard approach to project management is plan-driven. Managers draw up a plan for the project showing what should be delivered, when it should be delivered and who will work on the development of the project deliverables.
- ✧ Agile project management requires a different approach, which is adapted to incremental development and the practices used in agile methods.

Scrum



- ✧ Scrum is an agile method that focuses on managing iterative development rather than specific agile practices.
- ✧ There are three phases in Scrum.
 - The initial phase is an outline planning phase where you establish the general objectives for the project and design the software architecture.
 - This is followed by a series of sprint cycles, where each cycle develops an increment of the system.
 - The project closure phase wraps up the project, completes required documentation such as system help frames and user manuals and assesses the lessons learned from the project.



Scrum terminology (a)




Scrum term	Definition
Development team	A self-organizing group of software developers, which should be no more than 7 people. They are responsible for developing the software and other essential project documents.
Potentially shippable product increment	The software increment that is delivered from a sprint. The idea is that this should be 'potentially shippable' which means that it is in a finished state and no further work, such as testing, is needed to incorporate it into the final product. In practice, this is not always achievable.
Product backlog	This is a list of 'to do' items which the Scrum team must tackle. They may be feature definitions for the software, software requirements, user stories or descriptions of supplementary tasks that are needed, such as architecture definition or user documentation.
Product owner	An individual (or possibly a small group) whose job is to identify product features or requirements, prioritize these for development and continuously review the product backlog to ensure that the project continues to meet critical business needs. The Product Owner can be a customer but might also be a product manager in a software company or other stakeholder representative.

Scrum terminology (b)



Scrum term	Definition
Scrum	A daily meeting of the Scrum team that reviews progress and prioritizes work to be done that day. Ideally, this should be a short face-to-face meeting that includes the whole team.
ScrumMaster	The ScrumMaster is responsible for ensuring that the Scrum process is followed and guides the team in the effective use of Scrum. He or she is responsible for interfacing with the rest of the company and for ensuring that the Scrum team is not diverted by outside interference. The Scrum developers are adamant that the ScrumMaster should not be thought of as a project manager. Others, however, may not always find it easy to see the difference.
Sprint	A development iteration. Sprints are usually 2-4 weeks long.
Velocity	An estimate of how much product backlog effort that a team can cover in a single sprint. Understanding a team's velocity helps them estimate what can be covered in a sprint and provides a basis for measuring improving performance.

Scrum sprint cycle



The Scrum sprint cycle



- ✧ Sprints are fixed length, normally 2–4 weeks.
- ✧ The starting point for planning is the product backlog, which is the list of work to be done on the project.
- ✧ The selection phase involves all of the project team who work with the customer to select the features and functionality from the product backlog to be developed during the sprint.

The Sprint cycle



- ✧ Once these are agreed, the team organize themselves to develop the software.
- ✧ During this stage the team is isolated from the customer and the organization, with all communications channelled through the so-called 'Scrum master'.
- ✧ The role of the Scrum master is to protect the development team from external distractions.
- ✧ At the end of the sprint, the work done is reviewed and presented to stakeholders. The next sprint cycle then begins.

Teamwork in Scrum




- ✧ The 'Scrum master' is a facilitator who arranges daily meetings, tracks the backlog of work to be done, records decisions, measures progress against the backlog and communicates with customers and management outside of the team.
- ✧ The whole team attends short daily meetings (Scrums) where all team members share information, describe their progress since the last meeting, problems that have arisen and what is planned for the following day.
 - This means that everyone on the team knows what is going on and, if problems arise, can re-plan short-term work to cope with them.

Scrum benefits



- ✧ The product is broken down into a set of manageable and understandable chunks.
- ✧ Unstable requirements do not hold up progress.
- ✧ The whole team have visibility of everything and consequently team communication is improved.
- ✧ Customers see on-time delivery of increments and gain feedback on how the product works.
- ✧ Trust between customers and developers is established and a positive culture is created in which everyone expects the project to succeed.

Distributed Scrum





Scaling agile methods

Scaling agile methods



- ✧ Agile methods have proved to be successful for small and medium sized projects that can be developed by a small co-located team.
- ✧ It is sometimes argued that the success of these methods comes because of improved communications which is possible when everyone is working together.
- ✧ Scaling up agile methods involves changing these to cope with larger, longer projects where there are multiple development teams, perhaps working in different locations.

Scaling out and scaling up



- ✧ ‘Scaling up’ is concerned with using agile methods for developing large software systems that cannot be developed by a small team.
- ✧ ‘Scaling out’ is concerned with how agile methods can be introduced across a large organization with many years of software development experience.
- ✧ When scaling agile methods it is important to maintain agile fundamentals:
 - Flexible planning, frequent system releases, continuous integration, test-driven development and good team communications.

Practical problems with agile methods



- ✧ The informality of agile development is incompatible with the legal approach to contract definition that is commonly used in large companies.
- ✧ Agile methods are most appropriate for new software development rather than software maintenance. Yet the majority of software costs in large companies come from maintaining their existing software systems.
- ✧ Agile methods are designed for small co-located teams yet much software development now involves worldwide distributed teams.

Contractual issues



- ✧ Most software contracts for custom systems are based around a specification, which sets out what has to be implemented by the system developer for the system customer.
- ✧ However, this precludes interleaving specification and development as is the norm in agile development.
- ✧ A contract that pays for developer time rather than functionality is required.
 - However, this is seen as a high risk by many legal departments because what has to be delivered cannot be guaranteed.

Agile methods and software maintenance



- ✧ Most organizations spend more on maintaining existing software than they do on new software development. So, if agile methods are to be successful, they have to support maintenance as well as original development.
- ✧ Two key issues:
 - Are systems that are developed using an agile approach maintainable, given the emphasis in the development process of minimizing formal documentation?
 - Can agile methods be used effectively for evolving a system in response to customer change requests?
- ✧ Problems may arise if original development team cannot be maintained.

Agile maintenance



- ✧ Key problems are:
 - Lack of product documentation
 - Keeping customers involved in the development process
 - Maintaining the continuity of the development team
- ✧ Agile development relies on the development team knowing and understanding what has to be done.
- ✧ For long-lifetime systems, this is a real problem as the original developers will not always work on the system.

Agile and plan-driven methods



- ✧ Most projects include elements of plan-driven and agile processes. Deciding on the balance depends on:
 - Is it important to have a very detailed specification and design before moving to implementation? If so, you probably need to use a plan-driven approach.
 - Is an incremental delivery strategy, where you deliver the software to customers and get rapid feedback from them, realistic? If so, consider using agile methods.
 - How large is the system that is being developed? Agile methods are most effective when the system can be developed with a small co-located team who can communicate informally. This may not be possible for large systems that require larger development teams so a plan-driven approach may have to be used.

Agile principles and organizational practice




Principle	Practice
Customer involvement	This depends on having a customer who is willing and able to spend time with the development team and who can represent all system stakeholders. Often, customer representatives have other demands on their time and cannot play a full part in the software development. Where there are external stakeholders, such as regulators, it is difficult to represent their views to the agile team.
Embrace change	Prioritizing changes can be extremely difficult, especially in systems for which there are many stakeholders. Typically, each stakeholder gives different priorities to different changes.
Incremental delivery	Rapid iterations and short-term planning for development does not always fit in with the longer-term planning cycles of business planning and marketing. Marketing managers may need to know what product features several months in advance to prepare an effective marketing campaign.

Agile principles and organizational practice



Principle	Practice
Maintain simplicity	Under pressure from delivery schedules, team members may not have time to carry out desirable system simplifications.
People not process	Individual team members may not have suitable personalities for the intense involvement that is typical of agile methods, and therefore may not interact well with other team members.

Agile and plan-based factors



System issues



- ✧ How large is the system being developed?
 - Agile methods are most effective a relatively small co-located team who can communicate informally.
- ✧ What type of system is being developed?
 - Systems that require a lot of analysis before implementation need a fairly detailed design to carry out this analysis.
- ✧ What is the expected system lifetime?
 - Long-lifetime systems require documentation to communicate the intentions of the system developers to the support team.
- ✧ Is the system subject to external regulation?
 - If a system is regulated you will probably be required to produce detailed documentation as part of the system safety case.

People and teams



- ✧ How good are the designers and programmers in the development team?
 - It is sometimes argued that agile methods require higher skill levels than plan-based approaches in which programmers simply translate a detailed design into code.
- ✧ How is the development team organized?
 - Design documents may be required if the team is distributed.
- ✧ What support technologies are available?
 - IDE support for visualisation and program analysis is essential if design documentation is not available.

Organizational issues



- ✧ Traditional engineering organizations have a culture of plan-based development, as this is the norm in engineering.
- ✧ Is it standard organizational practice to develop a detailed system specification?
- ✧ Will customer representatives be available to provide feedback of system increments?
- ✧ Can informal agile development fit into the organizational culture of detailed documentation?

Agile methods for large systems




- ✧ Large systems are usually collections of separate, communicating systems, where separate teams develop each system. Frequently, these teams are working in different places, sometimes in different time zones.
- ✧ Large systems are 'brownfield systems', that is they include and interact with a number of existing systems. Many of the system requirements are concerned with this interaction and so don't really lend themselves to flexibility and incremental development.
- ✧ Where several systems are integrated to create a system, a significant fraction of the development is concerned with system configuration rather than original code development.

Large system development




- ✧ Large systems and their development processes are often constrained by external rules and regulations limiting the way that they can be developed.
- ✧ Large systems have a long procurement and development time. It is difficult to maintain coherent teams who know about the system over that period as, inevitably, people move on to other jobs and projects.
- ✧ Large systems usually have a diverse set of stakeholders. It is practically impossible to involve all of these different stakeholders in the development process.

Factors in large systems



IBM's agility at scale model



Scaling up to large systems



- ✧ A completely incremental approach to requirements engineering is impossible.
- ✧ There cannot be a single product owner or customer representative.
- ✧ For large systems development, it is not possible to focus only on the code of the system.
- ✧ Cross-team communication mechanisms have to be designed and used.
- ✧ Continuous integration is practically impossible. However, it is essential to maintain frequent system builds and regular releases of the system.

Multi-team Scrum



✧ *Role replication*

- Each team has a Product Owner for their work component and ScrumMaster.

✧ *Product architects*

- Each team chooses a product architect and these architects collaborate to design and evolve the overall system architecture.

✧ *Release alignment*

- The dates of product releases from each team are aligned so that a demonstrable and complete system is produced.

✧ *Scrum of Scrums*

- There is a daily Scrum of Scrums where representatives from each team meet to discuss progress and plan work to be done.

Agile methods across organizations



- ✧ Project managers who do not have experience of agile methods may be reluctant to accept the risk of a new approach.
- ✧ Large organizations often have quality procedures and standards that all projects are expected to follow and, because of their bureaucratic nature, these are likely to be incompatible with agile methods.
- ✧ Agile methods seem to work best when team members have a relatively high skill level. However, within large organizations, there are likely to be a wide range of skills and abilities.
- ✧ There may be cultural resistance to agile methods, especially in those organizations that have a long history of using conventional systems engineering processes.

Key points



- ✧ Agile methods are incremental development methods that focus on rapid software development, frequent releases of the software, reducing process overheads by minimizing documentation and producing high-quality code.
- ✧ Agile development practices include
 - User stories for system specification
 - Frequent releases of the software,
 - Continuous software improvement
 - Test-first development
 - Customer participation in the development team.

Key points



- ✧ Scrum is an agile method that provides a project management framework.
 - It is centred round a set of sprints, which are fixed time periods when a system increment is developed.
- ✧ Many practical development methods are a mixture of plan-based and agile development.
- ✧ Scaling agile methods for large systems is difficult.
 - Large systems need up-front design and some documentation and organizational practice may conflict with the informality of agile approaches.